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Mr. Chung Kwan Hsu & Mrs. Hui Mei Hsu In Reply Refer to:

Budget Trade & Gas. UST:50-2661.05:sjp

510 West 5™ Avenue '

Escondido, CA 92025
Dear Mr. and Mrs. Hsu:
ADDENDUM NUMBER 4 TO CLEANUP AND ABATEMENT ORDER NQ. 2000-255

On November 7, 2000, the California Regional Water Quality Control Board, San Diego Region
(RWQCB) issued Cleanup and Abatement Order (CAOQ) No. 2000-255 to you for the Budget
Trade and Gas facility in Escondido.

A Corrective Action Plan was received on January 30, 2001. The recommended method of
remediation of petroleum hydrocarbons in soil and ground water was air sparge/soil vapor
extraction. From January 2001 to J anuary 2002, additional assessment of soil and ground water
pollution took place. Air Sparge/Soil Vapor Extraction pilot test results received on J anuary 14,
2002 demonstrated that this methodology would not be effective in remediation of petroleum
hydrocarbons in soil and ground water.

On May 1, 2002 an alternative remedial action plan was submitted in compliance with RWQCB
Order R9-2002-0075 (February 21, 2002). The recommended remedial alternative was soil
excavation.

At the May 8, 2002 meeting, the RWQCB encouraged staff to pursue placing this site in a Pay
for Performance program to help solve your cash flow problems and expedite the cleanup. From
May to September, staff worked with you, your consultant, and the Underground Storage Tank
Cleanup Fund to obtain a cost estimate for remedial action at the site. This cost estimate was to
be the basis for the condition of payment agreement between you and the Cieanup Fund. August
15, 2002 and September 20, 2002 deadlines for producing the cost estimate were missed. By
September 30, 2002, no remedial action, other than free phase product removal, had taken place
at this site.

Your consultant, Southern California Soil & Testing, has informed the RWQCB that the cost

estimate has not been produced because, until you pay them $24,152.47 owed for past services,
they will provide no further services to you.
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Your failure to pay your consultant has delayed the production of a cost estimate, delayed your
participation in the pay for performance program and delayed active cleanup at the site. Whether
or not you participate in the pay for performance program is your decision. However, your
fajlure to pay your consultant is not a valid reason to delay further the implementation of the
remediation alternative recommended in your May 1, 2002 plan. Thus, CAO No. 2000-255 is
hereby amended to add the following section:

X. REMEDIATION

Implement the alternative recommended in the May 1, 2002 alternative remedial
action plan by commencing soil excavation at the site by January 2, 2003. A
technical report of progress of remedial action is due April 30, 2003, and every
quarter until remedial action is concluded on the following schedule:

Quarter _____Report Due Date
January, February, March April 30
Aprit, May, June July 30
July, August, September October 30
- | October, November, December January 30

If'you have any questions regarding this addendum, please contact Ms. Susan Pease of my staff at
(858) 637-5596. i} _

John H. Robertus
Executive Officer .
San Diego Regional Water Quality Control Board

cc: Mr. Chuck Houser
Southern California Soils and Testing, Inc.
P.O. Box 600627
San Diego, CA 92160-0627
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Ms. Judy Reid
State Water Resources Control Board

Underground Storage Tank Cleanup Fund
1001 “I © Street
Sacramento CA 95814
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